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ABSTRACT
The primary objective of the scientific investigators and suppliers of
flight apparatus concerned with space processing sounding rocket payloads is to
obtain interpretable measurements from their sensors and specimens. To
achieve this objective, the investigators must help define mission requirements,
experiment development, integration and testing, prelaunch activities, and
operations and they must be prepared to analyze the samples and data upon
receipt. NASA operational personnel, in turn, must keep prelaunch prepara-
tions as brief as possible commensurate with reasonable success probabilities,
provide a reasonable balance between system capability and simplicity, and
provide flight data as rapidly as possible. Based upon similar flight projects
previously conducted, the following guidelines are recommended: (a) The
experiment life cycle cannot be allowed to exceed reasonable periods or the
overall project will be compromised, (b) simplification of the experiment/
science payload interfaces is highly desirable to minimize problem areas, (c)
technical and management coordination should be simple and direct, (d) experi-
menters will need to use good financial management techniques, to keep costs
at the lowest possible level so that the rocket project budget can provide
recurring flight opportunities, and (e) experimenters will need to meet sched-
ules, provide quality control, and assure sufficient preparation for data reduc-
tion after launch.
This handbook is provided to assist NASA and associated experimenters
and apparatus suppliers in conducting a beneficial and efficient Space Processing
Rocket Experiment Project.
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HANDBOOK FOR SPACE PROCESSING
SOUNDING ROCKET SCIENCE PAYLOADS
I. INTRODUCTION
This is first edition of the Handbook prepared for an evolving Space
Processing Rocket Project. Future editions of the Handbook will contain
expanded information as it becomes available.
The primary goal of this Handbook is to acquaint experimenters and ap-
paratus suppliers with the current project objectives and approach. Marshall
Space Flight Center (MSFC) will supply additional detailed technical informa-
tion as required by experimenters selected for initial flights.
The Space Processing Sounding Rocket Science Payloads are designed to
accomplish specific scientific objectives. Each experiment is carefully selected
from proposals submitted by the scientific investigators. Active participation
by the scientific investigators is necessary to preserve the integrity of each
investigation, to encourage participation by the best qualified scientists, and
to make the results available at the earliest practicable time.
The Skylab space materials experiment results promise a harvest of
unique materials and commercial products beneficial to man. NASA has
recognized a very clear mandate to lead the continuing flight research necessary
to bring to fruition the new era in materials signaled by the Skylab experiments
as well as other related ground-based and flight research. The Space Process-
ing Sounding Rocket Project has been initiated to capitalize on this new technol-
ogy which has generated widespread interest of the international scientific
community. A broad spectrum of space processing flight experiments will be
conducted aboard available and economical research rockets launched and
recovered by the Goddard Space Flight Center (GSFC). The project will con-
centrate on furthering the dramatic improvements in crystalline homogeneity,
defect density, and surface perfection which Skylab has shown are possible.
The Apollo-Soyuz flight in 1975 will significantly enlarge the available
flight research data and provide further guidance for the Space Processing
Sounding Rocket Project. This rocket project will continue until 1980 when an
intensified flight research program will begin, using the Space Shuttle/
Spacelab's extensive capabilities to make a quantum jump in our Country's
materials research knowledge, and will proceed toward direct applications and
commercial involvement.
Private sponsorship of experiments in the Sounding Rocket and Shuttle
Program is expected to grow as the evidence of profitable applications becomes
widely known. It is anticipated that industrial firms will co-sponsor research
on certain rocket missions, will conduct continuing advanced research aboard
the Space Shuttle, and will eventually manufacture and recover products in
facilities launched into space.
The unique and also remarkably improved properties of space-processed
material already observed indicate that a new frontier in materials is being
explored. The results may be beneficial to the energy conservation program,
the electronics industry, the commercial and defense related use of optical
materials, the health improvement programs, the pharmaceutical industry, and
other areas yet to be defined. The potential impact to our national technology
base makes it essential that NASA provide readily accessible space experiment
capabilities to U. S. materials science researchers.
Much fundamental knowledge can be obtained proir to the Space Shuttle/
Spacelab flights through use of multiple short duration flights on sounding
rockets. This knowledge will aid in identifying and resolving problem areas of
process control, such as heat flow patterns in convection and diffusion under
low gravity conditions, which may lead to numerous improvements in ground-
based materials processing. It will provide a basis for setting priorities for
experiments to be conducted on early Space Shuttle/Spacelab missions and will
accelerate the ability to use space to commercially produce unique materials
which cannot be produced on Earth. Rising international activities in the use of
space for materials research provide additional evidence of the potential
benefits to be obtained by learning how to exploit space for production purposes.
Approximately three flight opportunities per year are planned to support
such investigations in a series of rocket flights sponsored by the NASA Space
Processing'Program in 1975-1980. Two flights are planned for 1975 with
rockets capable of providing 3 to 7 min of weightlessness in each flight. This
capability may be extended to 10 min or more per flight later in the project when
larger rockets are adopted.
Evolution of materials processing in space is shown in Figure 1.
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Figure 1. Space processing evolution.
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II. OBJECTIVES OF SPACE PROCESSING ROCKET
PAYLOAD' PROJECT
A. General
Within the overall Space Processing Applications Program, the Space
Processing Sounding Rocket Project endeavors to: (I) maintain the strong
interest in space processing between the 1975 ASTP flight and the Shuttle flights
of the 1980's, and (2) cultivate a much broader scientific community involve-
ment by conducting a wide spectrum of experiments. Scientific investigators
are encouraged to publish their findings in a variety of publications to create an
extensive awareness of the unique benefits of low-g materials processing.
The Space Processing Sounding Rocket Project is an economical and
flexible method of providing unprecedented repetitive flight opportunities which
will be scoped to the magnitude of user interest. The project will also signifi-
cantly aid in the development of policies and administrative precedents needed
for the planning, effective utilization, and commercial participation in the
extensive Shuttle/Spacelab space processing experiment programs.
B. Mission Objectives
1. The scientific and applications objectives of the missions are:
a. To advance the state-of-the-art of space processing using
metals, glasses, composites, electronic and biological materials, and other
materials of interest. Specific objectives of each experiment will-be determined
and prescribed by the Principal Investigators.
b. To explore promising avenues and investigate questions iden-
tified by previous space processing ground-based and flight experiments.
c. To evaluate specific processes that offer promise of practical
and economic applications.
2. The engineering objectives of the missions are:
a. To verify accelerations acting on the payloads during the. coast
phase of the rocket's ballistic trajectory above 90 km (300 000 ft)-.
b. To evaluate the performance of flight experiment apparatus.
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Ill. BASIS FOR PARTICIPATION
In general, anyone is eligible to submit proposed flight experiments. All
experiment proposals are then screened prior to approval so that the maximum
scientific data can be obtained within the resources available to this project.
For further details, see the Appendix.
IV. SUMMARY OF THE PRINCIPAL INVESTIGATOR'S ROLE
Upon selection to participate in a flight, a principal investigator (PI)
becomes a member of the project team and assumes the responsibility for pre-
paring the experiment. The PI assists in establishing and conducting the opera-
tional program and conducts the processing, analyzing, and publishing of
scientific results. In addition, the PI is expected to participate in a number of
scientific and technological planning functions. Every effort will be made to
avoid diluting the PI role; for example, the NASA past experience with the
reliability of specific components and techniques is made available to the experi-
menters. The project management staff may recommend the use or avoidance
of certain parts or practices. However, the final decisions on the internal
details of the experiment normally are left to the PI. The primary tests of the
suitability of the experiment design is the series of environmental tests to which
each Science Payload is subjected before flight. The word of the PI concerning
the basis ability of an instrument to make specified measurements will usually
be accepted, since it is assumed that he is the best authority on that subject.
The ultimate test of the PI is the validity and scientific significance of his
findings.
After NASA Headquarters selects the flight experiments, the implementa-
tion responsibility is borne by MSFC. The MSFC project manager is then
responsible for assuring that appropriate contracts or written agreements are
issued to the PI's parent organization. These agreements define the functions
of the PI and his responsibilities to the project.
A. Integrity of the Scientific Investigation
The PI is responsible for ensuring that his experiment is fundamentally
capable of performing the agreed-upon scientific investigation. In carrying out
this responsibility, he conducts a research program to determine the detailed
5
characteristics of the material process and associated instrumentation to mini-
mize the possibility of ambiguous interpretation of the data. This research
program also will produce the necessary calibration data for his flight
experiment.
B. Rocket Operations
The primary function of the rocket is to support the experiments. In
many cases, the investigators participate in defining mission requirements.
C. Development of Prototype and Flight Instruments
The PI is usually responsible for developing and constructing the experi-
ment and related instrumentation which is not included as a part of the MSFC
Science Payload equipment. The experiment hardware must conform to the
various mechanical, thermal, and electrical spacecraft interfaces, under the
expected environmental conditions and within the schedule and budgetary limita-
tions agreed upon. These units may be built within the investigator's own
laboratories, by contractors whom he manages, or by NASA-directed sources.
In any event, the PI has the primary responsibility for ensuring that the experi-
ment operates according to the interface specifications, without interference
with other experiments of the same payload, and during the agreed-upon environ-
mental conditions.
D. Testing and Integration into the Science Payload
Each experiment of the Science Payload is functionally tested as an
individual assembly and is environmentally tested after it has been installed
into the payload. In both cases, the PI assists in establishing the End Item
Specification (El Spec), Instrumentation, Program and Components List
(IP&CL), detailed functional test criteria, and test plan according to the
specifications set up by MSFC. He also assists in evaluating the performance
of his experiment. For complex-experiments, the PT may monitor the tests to
determine whether his experiment is performing properly during and after each
test.
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E. Payload Integration and Launch Operations
MSFC integrates the experiments into the complete Science Payload and
performs environment tests at MSFC prior to shipment to GSFC. GSFC inte-
grates the MSFC Science Payload into the Overall Payload and performs tests.
MSFC verifies proper operation during the GSFC tests. Rocket payloads are
shipped to the launch site about 10 days before the planned launch. The MSFC
Project Manager determines the flight readiness of the Science Payload.
F. Data Processing, Analysis, and Publication of Results
As a general rule, the experiment samples from the rocket payload can
be made available at the launch site within 48 hours after the flight. MSFC will
receive from GSFC the processed rocket performance data for each flight.
Payload data will be reduced in-house by MSFC and supplied to PIs for experi-
ment correlation.
Postflight evaluation of each mission will be the responsibility of MSFC.
Technical teams will be formed to review and analyze the Science Payload
engineering data (i. e., dynamics, thermal, systems) within 30 days after each
flight. Teams will consist of technical personnel from various disciplines in
MSFC's laboratories.
The PI may receive the flight experiment samples at the range within
1 day after recovery and should usually target for submission of a "quick-look"
report within 2 weeks after payload recovery and a technical report of significant
findings 2 months after recovery. The PI will provide letter progress reports
for cases in which more than 2 months are required for completion of sample
analyses and associated investigations. Proprietary agreements with the PIs, if
required to limit reporting, can be negotiated on a case-by-case basis. A final
report for each mission will be issued by the Sounding Rocket Project Manager
not more than 90 days after launch and recovery of the payload.
.V. RELATIONSHIPS BETWEEN THE PRINCIPAL
INVESTIGATORS AND NASA
A. Office of Applications (OA), NASA Headquarters
Within OA, overall management of the Space Processing Applications
Program has been assigned to the Special Programs Division. For the Space
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Processing Sounding Rocket Project, the Special Programs Division will be
responsible for establishing overall policy, approving plans, initiating Announce-
ments of Opportunity, obtaining approval of experiment selections and mission
assignments, and allocating and expediting the necessary funds to insure
successful accomplishment of the project. OA has approval authority for the
frequency and the number of missions.
B. Marshall Space Flight Center
MSFC has been assigned two roles by OA in the Space Processing Sound-
ing Rocket Project: (1) overall mission responsibility, including responsibility
for success of the project within the cost, schedule, and technical performance
requirements, and (2) provision of the Science Payload for each mission.
MSFC will identify requirements for rocket flights and negotiate mutually
acceptable launch schedules with GSFC. MSFC is the official interface with the
principal investigator.
MSFC is responsible for design, development, test and evaluation of the
Science Payload. The integration of experiments and experiment apparatus into
the Science Payload and the subsequent integrated Science Payload testing will
be performed by MSFC. MSFC is responsible for defining the experiment flight
requirements which both MSFC and GSFC subsystems must satisfy.
The MSFC and GSFC Project Managers will coordinate project planning,
interface requirements, and project changes, through the framework of inter-
face meetings and other means of communication.
C. Goddard Space Flight Center
GSFC, as the NASA Center for Sounding Rockets, has full responsibility
for the Sounding Rocket activity on this project. The MSFC mission responsi-
bility does not extend to the technical or management aspects of the GSFC
Sounding Rocket activity. GSFC will discharge its responsibility utilizing the
documentation, practices, and procedures developed over the 15-year history
of the Sounding Rocket Program. GSFC will forward to MSFC, for their,
information, all documentation that is customarily generated by the,Sounding
Rocket Division to satisfy its internal reviews. -GSFC will also forward to
MSFC copies of the annual GSFC Space Processing Sounding Rocket RTOPs
submitted to OA. More ispecifically,,:GSF6Cwill be responsible for -
* Sounding Rocket system design, procurement, qualification, and
operation (excluding the Science Payload).
* Design support for the Science Payload structure.
* Resolution of Launch Vehicle and Rocket Subsystems anomalies.
* Operational safety at GSFC and the launch site.
Integration of the Science Payload and Rocket Subsyzstms.
* Science Payload and Rocket Subsystems environmental testing.
* Rocket Subsystems flight readiness.
* Sounding Rocket System flight readiness.
* Range coordination and operation.
* Launch.
* Payload recovery.
* Postflight Sounding Rocket System Analysis (excluding the Science
Payload) 
.
Definition of the above terms follows:
Science Payload - Hardware supplied by MSFC which consists of the
experiment and Space Processing facilities, e. g., furnaces, experiments,
power supplies, and other equipment necessary for the experiment to function.
Rocket Subsystems - Hardware supplied by GSFC consists of the motor-
fin assembly, motors, igniter housing with yo-yo design and separation sys-
tems, vehicle telemetry (TM) and antennae for both the vehicle and Science
Payload TM systems, rocket destruct and location systems, rate control sys-
tem, Science Payload housings, and recovery systems.
Overall Payload - All subsystems (supplied by MSFC and GSFC) that
will be attached to the front end of the motor.
Launch Vehicle - Motor-fin assembly.
Sounding Rocket System - Combined launch vehicle and payload.
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Each Science Payload will be assembled and functionally tested by MSFC
to qualify it for use under the operating conditions to be encountered during
rocket flight. The Science Payload will then be delivered to GSFC for integration
with the rocket subsystems. The Science Payload will then be delivered to GSFC
for integration with the rocket subsystems. The Overall Payload will then be
shipped, normally by air, to the launch site for integration with the launch
vehicle and subsequent launch. MSFC and the PIs will conduct a postflight
analysis of the Science Payload and experiments, respectively; GSFC will con-
duct a postflight analysis of the overall Sounding Rocket System, excluding the
Science Payload. MSFC, as the PI interface, will provide these analyses to
the PIs for correlation with experiment results.
Figure 2 schematically depicts the relationship of a PI and NASA during
a typical Sounding Rocket Science Payload flight.
VI. SOUNDING ROCKET
A. Rocket Trajectory and Processing Period
The low-g period of the rocket suborbital trajectory will be used to
verify low-g effects on processing materials. The low-g period of the rocket
occurs above 300 000 ft where air resistance has insignificant effect on the free
fall of the flight trajectory.
Preliminary systems engineering analyses have been conducted to assess
parameters affecting the stability of low gravity environment during the coast
phase: of a rocket trajectory above 90 km (300 000 ft). The tentative conclusion
reached was that the perturbation of aerodynamics drag, coning, precession,
nutation and vibration are not of a magnitude which will adversely influence
Space Processing experiments. Additional assessment will be performed on
payload hardware items expected to be involved (e.g., furnaces, containerless
processing equipment, rate control system, convection measurement package,
power supplies, controls, instrumentation packages, etc.) to identify the
engineering data to be obtained during the rocket flights. Piggyback flights of
certain of these equipment items will be flown as opportunities exist.
Figure 3 shows a Black Brant VC sounding rocket flight profile and
events.
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Figure 2. Space Processing Sounding Rocket typical project functions.
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Figure 3. Black Brant VC Sounding Rocket flight profile and events/conditions.
B. Black Brant VC Sounding Rocket System
The Black Brant VC rocket will be used for the first four flights of the
Space Processing Sounding Rocket Project. The Black Brant VC is a solid
propellant, fin stabilized, spinning vehicle. Science Payloads will be approxi;.
mately 100 in. long with an outside diameter of 17.26 in. The allowable payload
length is dependent on the payload weight and center-of-gravity location. The
peak longitudinal acceleration will vary between 8 and 16 g's depending again on
payload weight. The vehicle roll rate varies linearly with velocity from 0 at
launch to 4 cps +0. 6 rps at motor burnout. The vehicle is despun to 0 cps after
atmospheric exit (approximately 76 km). Land recovery is provided for up to
750 lb gross payload.
The Sounding Rocket System to be used after the first four missions will
be selected based upon a combination of factors; i. e., number and size of -
experiments, investigator requirements, optimum frequency of flights, cost
effectiveness, and the flightrexperience achieved up to the date required to
select vehicles.
Figure 4 shows separation sequence of the Science Payload from the
booster prior to the. low-g coast period. Additional information on Black Brant
VC rocket flight characteristics are found in paragraph III of Appendix A.
C. Gross Payload
The gross payload is the total weight separated from the booster after
burnout at about 62 sec. The low-g coast period is roughly inverse to the gross
payload. For example, a 350 lb gross payload would experience about 450 sec
of low-g while an 800 lb gross payload would have about 300 sec of free-fall
time.
The gross payload is the total of the GSFC rocket support hardware and
the MSFC Science Payload.
D. GSFC Support Hardware
The GSFC support hardware consists of the nose cone, forward and aft
payload housing, vehicle telemetry, reaction control system, payload separation
motor and igniter housing.
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Figure 4. Black Brant VC Sounding Rocket typical separation sequence.
The GSFC support hardware is required on all flights and changes only
when ogive nose is used instead of a conical nose cone.
E. MSFC Science Payload
The net payload is equal to the gross payload less the GSFC support
hardware weight. The net payload which is referred to as the MSFC Science
Payload weight is divided between payload support hardware and the Science
Payload. The payload support hardware used on each flight will be dependent
in part upon the particular support requirements needed by Science Payloads
sharing a common rocket flight. It is anticipated that the Support Module and
the measurement will comprise the payload support on all flights but that the
nonspin platform will be included as payload support only on those flights which
require that the payload not spin during the boost period.
Figure 5 is a nomograph for estimating the low-g period for total Science
Payload when the nonspin platform is flown; Figure 6 shows the rocket and pay-
load support hardware for this configuration. Figures 7 and 8 give the same
information for flights that do not require the nonspin platform.
F. MSFC Payload Support Hardware
The following are the hardware systems that are being developed under
the SRT activity by MSFC or GSFC and are considered as candidates for use in
the SPSRP. The information presented on each system is for planning only and
is subject to revision based on the individual flight experiment requirements.
1. Measurement Module (MM). This module (Fig. 9) contains a
highly sensitive system of accelerometers which extends the state-of-the-art in
low level accelerometer measurements. The Low-g Accelerometer System
(LGAS) is capable of detecting 1 x 10 - 5 g, as determined by bench tests con-
ducted in April 1974. A prototype accelerometer package was' flown as a piggy-
back payload in October 1974 to determine the g-levels obtained with the GSFC
rate control system. Results confirmed that acceleration levels of 1 to 4 x
10- 4 g can be provided for nominal missions. This package will fly on each
space processing mission since it is the key to determining the low gravity
environment of each flight. Postflight experiment samples will yield compara-
tive acceleration data via material macro- and micro-structure analysis for
correlation of events during the flight experiment. The measurement module
also contains sensors for measurement of temperature, pressure, acoustics,
3-axis vibration and longitudinal axis shock.
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Figure 5. Payload versus low-g time for experiments that require the
nonspin platform, Black Brant VC with ogive recovery system.
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Figure 6. Black Brant VC Sounding Rocket with the Space Processing
Payload mounted on the nonspin platform.
2. General Purpose Support Module. This module (Fig. 10) is designed
to serve as a common source of Science Payload electrical power, power dis-
tribution, and telemetry for a broad range of experiments. It precludes the
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Figure 7. Payload versus low-g time for experiments that do not
require the nonspin platform, Black Brant VC with ogive
recovery system.
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complexities and weight required if each experiment provided-its own dedicated
source of power and controls. The module presently cnnsists of a structural
assembly, 28 Vdc 20 A-hr Science Payload battery, latching relays, an S-band
FM-FM telemetry system, g-switches to start experiments, etc., at launch,
etc. It has been developed in-house at MSFC and conforms to the equipment
design requirements established by the scientific community.
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Figure 10. Support Module.
The sounding rocket telemetry system is an S-band FM-FM system with
proportional bandwidth SCOs that require the following: input voltage 0 to +5
Vdc, input impedence 5 MS2 minimum, noise 5 mV RMS maximum.
3. Nonspin Platform System (Fig. 11). The platform system provides
mounting surfaces to isolate the experiments from the effects of rocket spinning
during the boost phase (0 to 33 sec) and the first part of the coast phase (33 to
60 sec) through despin. The platform consists of a circular metal plate mounted
on the ends of a central shaft supported by ball bearings. The platform assembly
is attached to mounting pads inside the rocket payload skin section so that the
platform is isolated from spinning of the rocket. Sensors are mounted on the
platform system to detect rotation and to provide signals for operating an
integrally mounted drive motor to maintain the platform system rotation at a
nearly zero rate in relation to the Earth.
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The nonspin platform will be used only for those experiments which
cannot withstand the spin-up or despin of the Black Brant VC.
Figure 12 shows where Science Payloads (Space Processing experiments)
will be mounted on Payload Support Modules. This figure shows volumes asso-
ciated with configuration shown in Figure 6.
G. MSFC Science Payload Hardware Development
Commercial laboratory equipment to heat, position cool, capture and
confine materials is not readily adaptable to rocket configuration and environ-
ment. MSFC has tried to anticipate the rocket PI needs by engaging in hardware
development programs for multiuse equipment to heat, cool and separate con-
fined and containerless materials. Performance of rocket payload hardware
will be verified on early flights. The following types of hardware will be
available to PIs after flight testing:
1. General Purpose Rocket Furnace (GPRF) - As currently conceived,
the furnace (Fig. 13) has a three-zone heating system which can be used for
providing isothermal or temperature gradient heating. Cooling may be provided
by either water (gradient freeze) or gas (isothermal freeze) as required by the
PI' s experiment. The GPRF is a follow-on development of the multipurpose
furnace used in Skylab and ASTP. It is designed to fit into the Black Brant VC
rocket payload compartment. The furnace is designed to reach a temperature
of 11500C, as currently developed. Connections are provided so that ground
power may be used prior to launch to raise the temperature to a desired level
on the ground. This reduces the in-flight melting time and minimizes the weight
and volume of batteries required for experiment operation.
The GPRF may be used for the first mission, if it is compatible with the
experiment requirements, because of the relatively short lead time available.
Once the equipment requirements are known for the first three missions, MSFC
will finalize the flight furnace configuration for each mission.
Figure 14 is the GPRF schematic. Figure 15 shows typical maximum
temperature versus processing (low-g) time for a test capsule in the heating/
cooling profile. Processing time and temperature will be tailored to PI needs.
Furnace designs incorporating transparent and/or high temperature
capabilities are being developed and will be incorporated into flight payloads
when development is completed.
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2. Electrophoresis Apparatus - Certain types of apparatus for elec-
trophoresis experiments will be developed by NASA and tailored to rocket pay-
loads for use by experimenters.
3. Containerless Processing Equipment - This system (Fig. 16), con-
sisting of either an acoustic or electromagnetic generator, reflector, heater,
and controls, can support materials in a container-free position. The heater
and controls can be used in an inert atmosphere to melt glass and other experi-
ment materials. It is intended that the system be used to obtain engineering
information regarding the problems of sample insertion and control. Develop-
ment of this equipment was started in 1974. The equipment may be available
for use on the third flight, if scientific requirements exist and development
progresses well. The flight system will be procured by contract, using the
concepts developed under OA SRT studies.
H. Pl-Supplied Science Payload Hardware
Development, testing and integration of PI-supplied hardware is dis-
cussed in general terms in Sections IV C and D.
VII. MANAGEMENT GOALS FOR PROJECT SUCCESS
For three primary reasons - the size of the effort for this project, the
requirements for close coordination between the investigators and the MSFC
project staffs, and the fact that the activities are always conducted very close
to the limits of present technology - a certain amount of pressure and other
disconfort can be expected for all personnel. Although this situation cannot be
eliminated entirely, there are several areas in which improvements can be
made in these working relationships. First, NASA and the experimenter should
strive to shorten the experiment life cycle. Efforts should be made to simplify
prelaunch activities. Also, flight data should be made available to the experi-
menter in a timely manner. It also must be remembered that the experimenter's
goal is to obtain the greatest possible scientific return with a minimum of effort.
Anything that can be done to reduce the experimenter's purely technological
development efforts without threatening the integrity of his scientific investiga-
tions would be useful. Another area for improvement is to make the technical
and management coordination between the experimenters and project staffs as
direct and simple as possible. This might be aided to some degree by simpli-
fication of the interfaces between the experiment and payload subsystems.
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Figure 16. Conceptual layout for containerless processing Science Payload (electromagnetic).
Based upon previous similar NASA projects, there are several areas in
which the experimenters could improve their efforts. Many experimenters need
to provide better financial management so that the project and experiment costs
can be kept under control. This is especially true for data reduction and analy-
sis costs, which have been extremely difficult to predict accurately. The
experimenters also need to exercise their abilities to meet payload delivery
schedules. Experiment delivery is generally the item that paces the launch
schedule for an increasing number of similar missions. Finally, the experi-
menters need to be prepared to process and analyze their data soon after launch,
Apparatus that is unique to individual experiments will be developed
either by the Principal Investigator's organization or by other contractors, as
NASA deems appropriate in individual cases. Since the exact definitions of
general purpose facilities will not be settled until proposals are. received and
analyzed, definitions of apparatus unique to individual experiments will be
settled by negotiation with investigators whose proposals are selected.
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION o
WASHINGTON! D.C. 20546
SANNOUNCE'MENT OF OPPORTUNITY
REPLY TO
ATTN OF:
A. O. No. OA-7n-1 November 8, 1974
SPACE PROCESSING ROCKET EXPERIMENT PROJECT
I. Description of Opportunity
This solicitation is an invitation to propose investigations that will
make use of the free fall time available during the coasting phases
of ballistic sounding rocket flights to perform experiments on the
processing of materials under weightless conditions.
Flight opportunities to support such investigations will be provided
in a series of rocket flights sponsored by the NASA Space Processing
Program in 1975-80. Three flights are planned for 1975 with rockets
capable of providing up to 7 minutes of weightlessness in each flight.
This capability may be extended to as much as 12 minutes per flight
later in the project when larger rockets become operational.
Proposals responding to this solicitation should be for projects
planned to arrive at some definite objective through the performance
of from 1 to 3 flight experiments. The .experiments need not be per-
formed on consecutive flights, but proposed projects should be scheduled
so that results will be complete within two years of project initiation.
II. Objectives
The NASA Space Processing Program is intended to develop applications
of space flight that will advance materials science and technology:
by obtaining research results which contribute to understanding and
improvement of processes used on the ground, and by developing means
to process products of high value in space for use on Earth. The
primary advantage that such applications seek to exploit is the
condition of virtual weightlessness obtained in orbital flight, which
cannot be duplicated- on Earth except in free fall experiments whose
maximum practical durations are of the order of seconds.
Opportunities to perform experiments in space are therefore essential
for progress in space probessing, and the Space-Processing Program has
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been active in experimentation on all available manned space flights.
Small pilot experiments were carried on three of the last four Apollo
missions, and a series of 14 experiments on solidification and crystal
growth as well as a group of smaller "science demonstrations" were
performed on the Skylab missions in 1973 and 1974. A further set of
10 experiments, including eight on solidification and crystal growth
and two on separation of living cells by electrophoresis, is planned
for the Apollo-Soyuz Test Project (ASTP) mission scheduled for 1975.
Concurrently with these experiment activities, the Space Processing
Program has been planning materials laboratory facilities to be
carried repeatedly on flights of the Space Shuttle in the 1980's. These
are intended to support continuing space processing research and devel-
opment work on a scale approximating what is possible in materials
laboratories on the ground, and it is expected that the results of this
work will significantly affect the future of materials technology.
The recent Skylab experiments have yielded results tending to confirm
the belief that space has unique advantages for some kinds of materials
research. Moreover, about a third of the experiments produced results
not predicted by prior analysis, including some that will require
further space experiments to explain. A similar outcome is expected
of the experiments on the ASTP mission, some of which will carry on
lines of work begun on Skylab. However, the ASTP mission will be the
last orbital flight opportunity suitable for space processing experiments
until Space Shuttle operations begin in 1980.
The space processing rocket experiment project is being undertaken
to continue acquisition of data on processes and development of experi-
mental techniques through the remainder of the 1970's. Although the
scope of rocket experimentation will be somewhat limited by the short
duration of individual flights, we believe that the rocket project can
add substantially to the fund of data on processes in weightless
materials because the critical phases of many processes can be carried
out quite rapidly. A regular series of rocket launches will also
enable investigators to perform repeated experiments with progressive
modifications, a new capability which was not possible on the manned
missions of the 1970's.
It is considered essential to continue space processing experimentation
during the period when facilities for the Space Shuttle are being
developed, in order to support the development with the most detailed
and extensive information obtainable on processes and techniques. We
expect that such information will be derived from consultation with
investigators participating in the rocket project as well as from the
direct experimental xesults. In addition it is hoped that the experi-
ence gained by members of the scientific and technical community in
the rocket project will make it possible to initiate an aggressive
materials research and development effort early in the Shuttle flight
program.
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III. Specific Requirements and Constraints
1. Characteristics of Sounding Rocket Flights
Flight operations in the space processing rocket experiment project
will be conducted initially with Black Brant VC vehicles, which are
17 in. (43 cm) in diameter and use a single stage solid fueled rocket
motor. The first flights will be at the White Sands Missile Range
with land recovery, but later in the project a shift of operations to
Wallops Space Flight Center and water recovery is contemplated.
The typical sequence of events in a Black Brant VC flight is as
follows:
a. Launch Phase: After ignition the rocket motor delivers approximately
constant thrust for 32 sec., producing accelerations of up to 16g
along the thrust axis. During the part of the flight where aerodynamic
forces are appreciable, the vehicle is stabilized by external fins
set so that it spins about its longitudinal axis and reaches a maximum
rate of about 250 rpm. Lateral accelerations also occur due to
aerodynamic forces; these can be up to + 5g and oscillate with the
vehicle spin frequency of 0 to 4 Hz. Higher frequency vibrations
produced by the motor are experienced as well during powered flight.
b. Coasting Flight: Approximately one minute after ignition the
vehicle reaches altitudes above 250,000 ft. (76 km) where aerodynamic
forces are no longer important. At this point the spin rate is
reduced to less than 8 rpm by deployment of a "yo-yo" weight system,
and the payload section is separated from the rocket motor. On space
processing experiment flights, vehicle rotation rates will be further
reduced after separation to no more than 0.2 degree/sec. in all rotational
degrees of freedom by a system of gas jets. At these rotation rates,
centripetal accelerations will be less than 10-5 g at all points in
the payload; stabilization to this level will be completed within 75
to 80 sec. after ignition.
Following stabilization, several minutes of weightlessness will be
available for data gathering. The exact duration of this period
depends on the weight of the payload and the total impulse realized
from the motor; an approximate curve of expected performance is given
in Figure 1. During this phase of its flight the payload follows a
ballistic trajectory and is essentially ixr free fall.
c. Reentry and Recovery: The payload will typically begin its reentry
into the atmosphere between 5 and 8 minutes after liftoff. Aerodynamic
forces generally cause tumbling of the payload as well as linear
deceleration, and the composite acceleration can reach + 25g along
any axis and vary at frequencies up to 2.5 Hz. A drogue parachute
is deployed at -20,000 ft. altitude, followed after 12 see. by the
main parachute, and each event can produce shock loads up to 5 g
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in any direction. The payload ordinarily lands about 15 min. after
liftoff at velocities between 30 and 40 ft/sec., and is usually
returned to the launch site by helicopter.
If costs and operational factors are favorable, the space processing
experiment project may change over from the Black Brant VC to the
Aries rocket after a year or two of operation. The Aries system uses
a 44 in. (110 cm) Minuteman second stage motor, which delivers about
4.4 times as much total impulse as the Black Brant motor. In addition
to larger payload capacity, the Aries vehicle has active heading
control during the aljnch phase and therefore is not given 2n axitl
spin. However, payloads for Aries flights will have to be designed
for about the same acceleration, shock and vibration levels as for
Black Brant VC flights.
2. Factors Affecting Experiment Design
a. Cost and Complexity: The sounding rocket experiment project is
primarily intended to develop experimental techniques and accumulate
operational experience in preparation for the Shuttle/Spacelab flight
program, which will provide capabilities for much more ambitious
experiments. By far the most important problem affecting plans for
Shuttle payloads is that of performing experiments at much lower costs
than has been possible in previous flight programs, since large numbers
of experiments will be possible only if their costs are low. The
rocket project will specifically seek to develop means of doing space
processing experiments cheaply.
It is believed that the largest savings can be made in costs of equip-
ment development, since the costs of flight operations and support
for investigators are more or less fixed for any given level of flight
activity. The rocket project will seek to minimize equipment costs
by imposing minimal qualification and documentation requirements, by
developing equipment that can be used repeatedly by multiple investiga-
tors, and by starting its operations with relatively simple equipment
that can be upgraded as new experiment requirements evolve.
In accordance with this approach, proposals responding to the present
solicitation should generally envision simple experiments that will
provide a basis for evolutionary development as the program progresses.
Since the rocket program is planned to continue for six years, the
most desirable types of experiments for the first two years will be
ones that show how significant scientific and technical accomplishments
can be achieved in the ensuing four years.
b. Constraints Due to Flight Characteristics: It will be necessary
to secure both payload apparatus and sample materials during launch
and recovery on rocket flights because of the large, diversely oriented
accelerations experience in these flight phases. A rotating payload
mounting platform is currently being developed by the Marshall Space
Flight Center. (MSFQ) to eliminate the effects of axial spin during
Black Brant VC launches. However, axial spin is the only one of several
sources of acceleration that can be neut ralized during powered flight.
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Consequently, experiments that require quiescent fluid samples in
the weightless flight phase will need to include means for rapid
damping of internal motions in such samples if they are to be launched
in the fluid state. In addition, experiments requiring return of
processed samples will have to make provisions to secure the samples
safely in the final seconds of coasting flight before aerodynamic
reentry forces become large. In particular, samples from heat treating
experiments must be cooled to temperatures at which they can be secured
without damage before reentry, and liquids must be confined so that
they cannot damage the payload apparatus.
c. Vehicle Resources: In addition to the equipment mentioned above
which is designed to limit accelerations, NASA plans to provide the
following general supporting resources for initial payloads:
1. Electric power will be provided by 28 volt DC batteries in flight.
At present a battery with a peak load current of 100 amp. (2.8 kw)
is planned. Before liftoff, payload power will be supplied by
umbilical cables from the launch site blockhouse.
2. Approximately 400 telemetry channels can be made available for data
transmission in flight. Television and/or motion picture photography
are also planned for experiments that require imagery, and recording
facilities will be provided.
3. Instrumentation will be included in each payload to measure compart-
ment temperatures, pressure, acoustic, vibration and longitudinal
shock levels and accelerations in coasting flight down to the 10- g
(0.1 mm/sec21 level.
d. Available Apparatus Technology: In addition to the above supporting
resources which are planned for rocket payloads, previous studies and
technology development projects conducted by the Space Processing
Program have defined the following capabilities that can be provided in
experimental apparatus:
1. A variety of heating elements are available with low thermal inertia
and operating temperatures up to 20000C for heat treating experiments.
However, elements for the high end of this temperature range have not
yet been fully tested, and experiments requiring them will generally
have longer lead times than lower temperature experiments.
2. Rapid cooling can be supplied by water or cold gasi water quench
systems have already been operated successfully under weightless
conditions in the MSFC drop tower and on a "piggyback" rocket flight.
3. Acoustic systems have been developed to hold levitated samples
stationary in heated cavities cont~a ' laseous media, and these
systems can be used to translate samples for distances of at least
several cm. A system with automatic feedback control of sample
position - and acoustic frequency and Bhe-abi-ity to-rotate samplesais
under development but has not yet been integrated with heating apparatus.
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4. Technology is available to build electromagnetic systems capable
of holding levitated samples of conducting materials in vacuum,
heating them rapidly by induction, and rotating them.
5. Fluid and electrical systems for operation of electrophoretic
separation colums have been operated on the Apollo 14 and 16 lunar
missions and are being developed further for experiments on the ASTP
mission. Similar systems should be suitable for support of electro-
kinetic experiments on the rocket flights.
IV. Basis for Participation
1. Nature of Investigations
In general, proposals responding to this solicitation should be for
projects that seek to acquire new knowledge about processes and
material properties through experiments performed under weightless
conditions, and/or to develop new methods of manipulating materials
and processes in weightlessness. Each proposed project should aim
at the attainment of some definite technical objective within two years
through the performance of from one to three flights. The proposed
objective or objectives may represent interim accomplishments :in a
long range research plan, but in this case should comprise a valid
milestone of progress whose attainment would justify continuation .of
the project.
Proposals will be entertained for work in any field of materials science
or technology, but- preference will be given to projects that can con-
tribute to materials applications on the ground or in space in accor-
dance with the goals of the Space Processing Program. In the past,
the program has conducted activities in all of the following areas:
Electronic Materials
Biological Preparations
Metallurgical Processes
Glass and Ceramics
Physical Processes in Fluids
Chemical Processes
2. Apparatus t Instrumentation, and Ground Support Equipment
In keeping with the low cost approach outlined above, NASA wishes
to implement the space processing rocket experiment program with
general purpose apparatus that will be used repeatedly by multiple
investigators, and to minimize requirements for special purpose
apparatus specific to individual experiments.
By submitting a piroposal, the investigator and his institution agree
that NASA has the option to accept the offeror's plan to provide the
apparatus, instrumentation or ground support equipment required for
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the investigation, or NASA may furnish or obtain such apparatus,
instrumentation or equipment from any other source as determined by
the selecting official. The proposals received in response to this
solicitation will be analyzed for commonality in their requirements
and general purpose apparatus for the initial rocket flights will
be defined on the basis of this analysis. In general, items of
general purpose apparatus will be developed by contractors selected
for their specific expertise in the relevant branches of technology,
and investigators whose projects are selected will be associated with
the technical direction of the development of apparatus that their
projects will use.
Apparatus that is unique to individual experiments will be developed
either by the Principal Investigators' organizations or by other
contractors, as appears appropriate in individual cases. Since the
exact definitions of general purpose facilities will not be settled
until proposals are received and analyzed, definitions of apparatus
unique to individual experiments will be settled by negotiation with
investigators whose proposals are selected.
In order to provide for maximum flexibility in the selection of an
experiment program, it is desired that proposals should be for
individual projects rather than for groups of projects associated with
major equipment developments. In cases where a group of investigators
wishes to work with a specific equipment contractor, it is preferred
that they and the contractor submit separate proposals that include
descriptions of the mutual relations they envision.
V. Preproposal Activities
Organizations and/or individuals intending to respond to this
solicitation are requested to submit brief notices of their intent
to propose. to the following address:
National Aeronautics and Space Administration
Space Processing Program
Code ESS
Washington, DC 20546
Foreign respondants should send notices of their intent to propose
directly to the above address, and also send information copies of
these notices to the NASA Office of International Affairs, Code I,
Washington, DC 20546. Notices of intent to propose should contain
brief descriptions of the nature of the projects that will be proposed
and the basic organizational arrangements the proposers envision so
that NASA can make appropriate arrangements for proposal evaluation.
It is recommended that all intendihg participants in the Space Processing
Rocket Experiment Project obtain copies of NASA Handbook (NHB) 8030.6,
Guidelines for Acquisition of Experiments, which sets forth the general
policies governing Announcements of Opportunity such as the present one.
40
9.
NHB 8030.6 is available from the U.S. Government Printing Office,
Superintendant of Documents, Washington, DC 20402. Orders should
refer to Stock No. 3300-00574; the single copy price is 850, and
there is a 25% discount for orders of 100 or more copies.
No preproposal briefing will be held. Persons desiring further informa-
tion on the Space Processing Rocket Experiment Project or on matters
relating to responses to this solicitation should contact either of the
following individuals by mail or telephone:
Mr. Brian 0. Montgomery
George C. Marshall Space Flight Center
Code PFO1S
Marshall Space Flight Center, Alabama 35812
Telephone: (205)453-0542
Dr. James H. Bredt
National Aeronautics and Space Administration
Code ESS
Washington, DC 20546
Telephone: (202)755-3848
VI. Format of Proposals
Proposals submitted in response to this solicitation should contain
the following material, assembled in the order given:
A. COVER LETTER
Each proposal should be submitted under a covering letter signed by
an official of the investigator's organization who is authorized
to commit the organization to the proposal and its contents.
B. TECHNICAL PROPOSAL
1. Cover Page
a. Short descriptive title for the investigation.
b. Name of proposing organization.
c. Names, full addresses, telephone numbers and organizational
affiliations of all investigators.
d. Date of submission.
2. Summary
A concise statement of what the proposed investigation is meant to
accomplish and how it will be performed.
3. Background and Justification
A description of the research problem that motivates the proposal
and a statement demonstrating the need for the proposed investigation.
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4. Objectives
A statement of what the proposed project is designed to accomplish,
including a specific identification of objectives to be accomplished
within the first two years of work.
5. Approach
a. Method and procedures for conducting the space experiments
involved in the project.
b. Performance criteria for success of the experiments.
c. Apparatus and instrumentation requirements.
d. Plans for evaluation of experimental samples and data.
e. Supporting studies.
6. Expected Results
A general discussion of the results expected from the project if
successful, and their implications for the investigator's field
of study.
C. MANAGEMENT PROPOSAL
1. Work Plan
a. Program management plan and work statement, including names
of the persons responsible for implementation.
b. Names, addresses, and experience and education resumes of the
project's key scientific and management personnel.
c. Performance schedule, indicating manpower requirements and
lengths of time needed to complete specific phases of the
proposed project.
2. Cost Plan (U.S. Proposals Only)
a. Cost estimates for direct labor, including individual man
hours and rates for the personnel involved.
b. Estimated costs for materials.
c. Travel costs.
d. Overhead and general and administrative costs, with descriptions
of the method of their calculation and the method for applying
them to labor and other costs.
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e. Other costs (to be explained)
f. A quarterly spending curve keyed to the work schedule.
g. Total cost.
NASA Handbook 8030.6, Guidelines for Acquisition of Investigations,
contains further general information on preparation of proposals for
space experiments and should be used as a guide.
VII. Status of Cost Proposals (U.S. Proposals Only)
By submitting a proposal in response to this solicitation, the
investigator's institution agrees that the cost plan submitted with
the proposal is for proposal evaluation and selection purposes, and
that after selection and during negotiations leading to a definitive
contract, the institution will be required to resubmit or execute
a DD Form 633 (Contract Pricing Proposal) as well as submitting all
other certifications and representations required by law and regulations.
VIII. Disclosure of Proposal Data
The proposal submitted in response to this solicitation may contain
technical data which the offeror or his subcontractor offeror(s)
does not wish to be used or disclosed for any purpose other than
evaluation of the proposal. The use and disclosure of any such tech-
nical data may be so restricted, provided the offeror marks the cover
sheet of the proposal with the following legend, specifying the pages
of the proposal which are to be restricted in accordance with the
conditions of the legend:
"Technical data contained in pages ... (give page numbers) ...
of this proposal shall not be used or disclosed, except for
evaluation purposes, provided that if a contract is awarded to
this submitter as a result of this proposal, the Government
shall have the right to use or disclose this technical data
to the extent provided in the contract. This restriction does
not limit the Government's right to use or disclose any
technical data obtained from another source without restriction."
The Government assumes no liability for disclosure or use of unmarked
data and may use or disclose such data for any purpose.
IX. Rights in Data and Other Rights
The topics of data rights, patent rights, copyrights, protection of
proprietary information, and title to experimental equipment and
materials will, as appropriate, be the subject of agreement upon
selection of a proposal, in accordance with NASA policies and regula-
tions.
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X. Proposals Involving Commercial Funding
NASA is prepared to entertain proposals for projects by commercial
organizations under arrangements whereby the proposing organization will
pay the direct costs of the project (i.e., sample preparation, data
analysis, supporting studies etc.). All such arrangements must be
negotiated on an individual case basis and must adequately serve the
public interest arising from the large Government investment involved
in providing the facilities necess'ary to perform the proposed experiments
in space. Agreements covering such projects will, however, include
appropriate provisions concerning the rights of the parties with
respect to data obtained in the project. Organizations interested in
negotiating such arrangements should contact NASA as early as possible
to permit timely consideration of the relevant legal and policy issues.
XI. Receipt of Proposals
Twenty copies of the technical proposal and six copies of the manage-
ment proposal should be submitted. One copy of each must be an
original or a copy of high enough quality for clear reproduction.
Proposals from sources in the United States should be mailed to the
following address:
National Aeronautics and Space Administration
Space Processing Program
Code ESS
Washington, DC 20546
To insure consideration, experiment proposals should be received by
NASA no later than January 6, 1975. Proposals received after this
date will be evaluated and considered for selection on the basis
described below in Section XII 9 Evaluation and Selection.
XII. Foreign Proposals
Proposals for participation by individuals outside the United States
of America should be submitted in the same format (excluding cost
plans) as U.S. proposals. They should be typewritten in English.
Foreign proposers must have their proposals reviewed and endorsed
by the appropriate foreign government agencies. Twenty copies of
endorsed proposals should be forwarded before the deadline stated in
the preceding section of this announcement to:
National Aeronautics and Space Administration
Office of International Affairs
Code I
Washington, DC 20546
U.S.A.
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All official correspondence from foreign proposers and organizations
should be directed to NASA's Office of International Affairs. Foreign
proposals received by the Office of International Affairs will go
through the same evaluation and selection process as U.S. originated
proposals, and those received after the closing date will be treated
in accordance with NASA's provisions for late proposals. Should a
proposal be selected, NASA will arrange with the sponsoring foreign
agency for the proposed participation on a cooperative (no exchange
of funds) basis, in which NASA and the sponsoring agency will each bear
the cost of discharging its respective responsibilities.
XIII. Evaluation and Selection
1. Evaluation and Selection Criteria
Proposals received by January 6, 1975 will be evaluated and selected
on an equal competitive basis by an ad hoc subcommittee of the NASA
Applications Steering Committee in accordance with the procedures
and criteria outlined in Chapters 4 and 5 of NHB 8030.6, Guidelines
for Acquisition of Investigatioso Tentative assignments of experiments
to rocket flights will be made on the basis of expected development
lead times, and some preference will be given to proposals for experi-
ments that can be performed on the first three flights because full
payloads for these flights must be made up from responses to the
present solicitation. However, selected projects need not complete
their experiment activities in the first three flights, and some
projects with longer lead times will be selected as well.
The following general criteria will also be used in the evaluation
and selection process:
a. The relevance to this specific opportunity and its objectives.
b. The scientific and technological merit of the investigation,
including the desirability of the investigation within the
discipline to which it pertains and the probability of acquiring
positive results.
o4 The competence and experience of the investigator as an indication
of his ability to carry his investigation to a successful conclusion.
d. The adequacy of whatever apparatus and experimental method may
be proposed with particular regard to their ability to supply the
data needed for the investigation.
e. The reputation and interest of the investigator's institution,
especially from the viewpoint of whether the institution will provide
the support necessary to insure that the investigation can be completed
satisfactorily.
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f. Cost, cost sharing and management will always be considered as other
factors in all selections in addition to the criteria cited above.
2. Tentative Selections, Partial Selections, and Participation with Others
By submitting a proposal, the investigator and his institution agree
that NASA has the option to make a tentative selection pending a
successful feasibility or definition effort. The investigator should
also understand that NASA may desire to select only a portion of his
proposed investigation, and/or that NASA may desire his participation
with other investigators in a joint investigation. In the latter
case the investigator will be given the opportunity to accept or
decline such partial NASA acceptance or participation with other
investigators prior to selection by NASA. Where participation with
other investigators as a team is agreed to, one of the team members
will normally be designated as its leader or contact point.
3. Late Proposals
The Goverrnment reserves the right to consider proposals or modifications
thereof received after the date indicated for such purpose, but before
award is made, should such action be in the interest of the Government.
In general, proposals received after January 6, 1975, will be considered
for selection under the present solicitation if additional experiments
are needed to fill the first three flights. Otherwise, late proposals
will be deemed responsive to the next Announcement of Opportunity
for the Space Processing Rocket Experiment Project and evaluated with
proposals responding to it if the proposer so desires.
XIV. Next Announcement of Opportunity
It is anticipated that a new Announcement of Opportunity will be
issued for the Space Processing Rocket Experiment Project in the
spring of 1975, and that revised announcements will be issued annually
thereafter over the life of the project.
s W. Iathews
Associate Administrator
for Applications
GPO 882-.535
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NOTICE
Effective with this Announcement a new system of numbering NASA
Announcement of Opportunity documents will be used by the Office
of Applications and the Office of Space Science. Examples of
the numbering format for Announcements follows:
For the Office of Applications
OA-74-1
For the Office of Space Science
OSS-74-1
Note that the letters are an acrorym for the program office, the
middle digits stand for the calendar year of issue, and the final
digit is the serialized sequence of the announcement within the year
indicated.
For further information regarding the changes in format write to:
NASA Headquarters
Office of Applications
Applications Steering Committee
Secretariat
Code E
Washington, DC 20546
or
NASA Headquarters
Office of Space Science
Space Science Steering Committee
Secretariat
Code SS
Washington, DC 20546
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION e
WASHINGTON! D.C. 20546 o
REPLY TO
ATTN OF ESS December 11, 1974
MEMORANDUM
TO: Recipients of the NASA Announcement of Opportunity, OA-74-1,
Dated November 8, 1974, Entitled "Space Processing Rocket
Experiment Project"
FROM: E/Associate Administrator for Applications
SUBJECT: Changes to the Aniouncement of Opportunity, OA-74-1
1. The last paragraph of Section XI, Receipt of Proposals, of the
above Announcement is revised to read as follows:
"To insure consideration, experiment proposals should be
received by NASA no later than February 3, 1975. Proposals
received after this date will be handled as indicated in
Section XIII, 3, Late Proposals."
PIEASE NOTE THAT THIS EXTENDS THE PROPOSAL DUE DATE FROM
JANUARY 6, 1975, TO FEBRUARY 3, 1975.
2. The second (last) paragraph of Section XIII, 3, is deleted.
3. Questions on these changes or on matters relating to the referenced
Announcement of Opportunity should be referred to either of the following
individuals by mail or telephone:
Mr. Brian 0. Montgomery
George C. Marshall Space Flight Center
Code PFO1S
Marshall Space Flight Center, Alabama 35812
Telephone: (205)453-0542
Dr. James H. Bredt
National Aeronautics and Space Administration
Code ESS
Washington, DC 20546
Telephone: (202) 755-3 848
Charles W. Mathews
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